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Auburn Strand Activity
AHS 100% Construction Documents have been
issued. Skanska is coordinating reviews to confirm all 
agreed-upon design changes have been incorporated.

Final permit review underway

Plans have been submitted to Health Department
for review of kitchen area

Working with County on final site plan

Foundation work continues and masonry work has
begun

Projects scheduled to be complete on time



Construction Progress

Auburn High School



Blacksburg High School Activity
Permit issued for remaining foundation work

100% Construction Documents have been issued.
Skanska is coordinating reviews to confirm all 
agreed-upon design changes have been incorporated.

Final permit review underway

Plans have been submitted to Health Department
for review of kitchen area

Foundation work continues. Masonry and underslab
MEP to follow soon.

Project scheduled to be complete on time



Construction Progress

Blacksburg High School



Additional Owner Activities

AHS and BHS 100% drawing review

Procurement Planning for FF&E and Technology

Interior Color Selections

Utility and Property Easements


