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Construction Progress

Auburn High School



Construction Progress

Auburn High School



Auburn Strand Activity

Final building permit and site plan approval pending

Building committee to meet in early May to review final 
interior finish selections

Work on Route 8 to start first week in June

Foundation work nearly complete; low block masonry
work continues; underground plumbing underway; 
underground electrical being relocated

Starting to re-focus team’s efforts on AMS

AHS and AMS on schedule
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Construction Progress

Blacksburg High School



Blacksburg High School Activity

Permit for structural steel pending

Final building permit expected within next 2 weeks

Final drawings to be issued soon that incorporate TOB 
review comments and design review comments from 
MCPS

Foundation work in classroom wing complete.  
Foundation concrete continues in remaining areas of 
building.  Low block masonry underway. Underground 
plumbing has started.  Elevator steel going vertical.  

Project on schedule


