
Design and Construction Update
(AHS, AMS, and BHS)











AHS Building Committee Members

•Carl Pauli, AHS Principal
•Nelson Simpkins, Director of Secondary Education

•Dan Berenato, Director of Facilities and Planning
•Rick Weaver, Supervisor of Career and Technical Education

•Patty Gaudreau, Supervisor of Science, HPE, and Athletics
•Ariel Hylton, Teacher Representative (Steering Committee Rep)

•Julie Snyder, Parent Representative (Steering Committee Rep)



BHS Building Committee Members

•Michael Hurst, BHS Principal

•Nelson Simpkins, Director of Secondary Education

•Dan Berenato, Director of Facilities and Planning
•Rick Weaver, Supervisor of Career & Technical Education

•Susanne Dana, Teacher Representative
•Connie Froggatt, Parent Representative



Accomplished/Planned
• Land Permitting – AHS/AMS

• CUP – BHS

• Building Committees (June‐Present 2011)

• Groundbreaking – AHS (September 19, 2011)

• Groundbreaking – BHS (Planned October 11, 2011)

• 35% Design Owner Review and Presentation –
Planned for September 27, 2011

• Next Public Presentations – TBD after September 27, 
2011 Board Meeting

• Video Access to Construction Sites ‐ Planned





Communications

•Concept Presentations – May 16
•School Newsletters

•Building Committee Input and Review
•Facility Updates

•Board Presentation by Superintendent (September 
20, 2011)

•Special Board Workshop (September 27, 2011)
•Community Meetings in Blacksburg on Site Plan

•Press Releases and Document Posting – MCPS Web 
Site


