Revised CCL "As Provided by the Private Entity"

3/2/2012 Revised

Reimbursable Costs AHS AMS BHS
Site Construction S 5,141,370 S 182,633 S 7,071,231
Building Construction S 26,622,746 § 15,830,206 $ 42,325,128
Builder's Risk Insurance S 98,312 S 32,623 S 133,342
Permits Allowance S 75,285 $ 53,071 § 162,345
Utility Connection Fees Allowance S - S - S 30,000
Inspection and Testing Allowance S - S - S -
Printing Allowance S 9,000 $ 9,000 S 9,000
Fixtures and Equipment Allowance S - S - S -
Legal, Insurance, Accounting
(Project Related) S 35,000 S 25,000 S 35,000
Private Entity's Contingency S 628,730 S 788,178 S 967,203
Subtotal of Reimbursable Costs S 32,610,443 S 16,920,711 S 50,733,249
Fixed Costs
Architecture/Engineering Fee and
Expenses S 2,002,563 S 1,210,560 S 3,113,155
Surveys/Studies/Additional
Services* S 205,315 S 175,235 414,416
General Contractor Fee S 1,310,437 S 751,729 S 2,037,187
Subtotal of Fixed Costs S 3,518,315 S 2,137,524 S 5,564,758
CONTRACT COST LIMIT I S 36,128,758 I S 19,058,235 I S 56,298,007
= Reimbursable + Fixed Fee Costs (not to exceed) S 111,485,000
ALTERNATE PRICES TBD TBD TBD
See clarifications and assumptions
dated 3/2/12 S - S - S -
$ - S - S -

Contract Cost Limit (CCL) is the maximum amount payable to Private Entity and is a cap on
Private Entity's compensation. GMP and Assumptions and Clarifications were submitted
to MCPS and approved by the School Board on 2/28/12. The approved GMP is equal to the

revised CCL.
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